

Sales to CS Account Collaboration Process

End-to-End Account Handover & Execution

Version 1.0 | Last Updated: March 2026

Executive Summary

This process document outlines the seamless handover from Sales to Customer Success and the collaborative execution model that ensures successful implementation and adoption. The process is divided into three phases:

1. **Handover to Kick-off** – Sales transfers all information to CS team
2. **Kick-off to Go-live** – CS leads implementation with continuous AE engagement
3. **Post Go-live (Steady State)** – AE and CS collaborate on adoption and growth

The goal is 100% alignment across Sales, Customer Success, and Customers to ensure smooth implementations, realistic timelines, and strong post-launch relationships.

Phase 1: Handover to Kick-off

Timeline: Contract signature through 1 week into onboarding

This phase establishes a complete understanding of the customer's environment and ensures alignment across all stakeholders before the formal kickoff.

Step 1: Deal Closure Notification

Task	Sales to send Deal Closure email to CSops
Timing	Within 24 hours of contract signature
Who	Account Executive
Recipient	CSops team (csops@zluri.com)
Content	Deal summary, customer name, contract value, go-live date, AE contact info
Output	Formal handoff initiated

Step 2: Exec Introduction Email

Task	Sales to introduce customer and partner (if applicable) exec over email to the CS lead
Timing	Within 24 hours of contract signature
Who	Account Executive
Recipient	Customer Exec, Partner Exec, CS Lead

Content	Introduction of all parties, open communication channel
Output	Exec mapping done and connect established

Step 3: CSM and CSE Assignment

Task	CSops to assign CSM and CSE + notify all parties
Timing	Within 24 hours of deal closure notification
Who	CSops team
Output	CSM and CSE assigned; kickoff meeting scheduled; team notified

Step 4: Recording Links and Pre-Sales Documentation

Task	Sales AE to share call recordings and documentation
Timing	At least 3 business days before Pre-Kickoff
Who	Sales AE
What to Share	All Sales and Pre-Sales POC calls (recordings, transcripts, notes)
Sources	Clari, Granola, Zoom, or any other recording platform
Recipient	CSM and CSE
Access	Ensure CS team has access to Clari, Granola, and other recording tools in a single folder

Step 5: Technical Documentation Handover

Task	Pre-Sales to share technical docs and POC artifacts
Timing	At least 3 business days before Pre-Kickoff
Who	Pre-Sales Engineers
What to Share	Architecture diagrams, integration requirements, API documentation, security assessments, POC results, technical requirements
Recipient	CSM and CSE
Organization	Share in a folder

Step 6: AI-Generated Handover Document

Task	CS team generates Handover Doc and pre-fills Customer Environment Intake Sheet
-------------	--

Timing	At least 2 business days before Pre-Kickoff
Who	CSM
Process	Run all recordings/transcripts through AI to extract key information
Output	1) Handover Document with key insights 2) Customer Environment Intake Form (pre-filled where possible)
Content	Customer goals, current state, technical stack, integration points, decision makers, risks, blockers
Share	Send to Sales AE/Pre-Sales engineers for review and validation

Step 7: Pre-Kickoff Alignment Call

Task	Sales AE/Pre-Sales & CSM/CSE alignment call
Timing	At least 1 business day before Pre-Kickoff call
Duration	30 minutes
Who	Sales AE, Pre-Sales Engineer (if applicable), CSM, CSE
Agenda	Review Handover Doc, validate key information, discuss risks/dependencies, align on customer persona, clarify any unknowns
Output	Aligned understanding, approved Pre-Kickoff talking points

Step 8: Pre-Kickoff Call with Customer

Task	Sales AE to schedule and run Pre-Kickoff call with customer
Timing	Minimum 2 business days before Kickoff call
Duration	45-60 minutes
Who	Sales AE, CSM, CSE, Customer stakeholders, Partner (if applicable)
Agenda	Introduce CS team, review Customer Environment Intake Form, complete missing fields, address questions, set expectations
Outcome	Completed and validated Customer Environment Intake Form
AE Role	Provide context, answer customer questions, smooth transition to CS team

Step 9: Implementation Plan Preparation

Task	CSM to prepare architecture diagrams, implementation plan, and SOW
Timing	At least 1 business day before Kickoff
Who	CSM (supported by CSE)
Inputs	Customer Environment Intake Form, POC documentation, technical requirements
Output	Architecture diagrams, detailed implementation plan, SOW
Language	Prepared in customer's business language
Share	Send to customer and partner for pre-review

Step 10: Kickoff Call

Task	CS team facilitates formal project kickoff
Timing	Minimum 2 business days after Pre-Kickoff
Duration	60-90 minutes
Who	CSM, CSE, Customer stakeholders, Partner, Sales AE
Agenda	Present implementation plan, review timeline, discuss roles/responsibilities, address questions, sign-off on SOW
Outcome	Customer agrees to implementation plan; SOW is signed, Welcome email shared
Documentation	Meeting notes, signed SOW, action items assigned

Phase 2: Kick-off to Go-live

Timeline: Kickoff through go-live (typically 4-12 weeks)

This phase focuses on keeping all stakeholders informed, managing dependencies, and escalating blockers. The AE remains engaged and supportive throughout.

Step 1: Weekly Executive Updates

Task	CSM to share weekly progress updates
Timing	Every Friday (or agreed cadence)
Who Sends	CSM
Recipients	Customer Exec, Partner Exec, Zluri Exec (CS Head, AE)
Format	Email thread (cc all stakeholders)

Content	Progress summary, milestones achieved, blockers/dependencies, risks to timeline, upcoming week priorities
Tone	Professional, transparent, action-oriented
AE Action	Unblock external dependencies, escalate if needed

Step 2: AE Pre-Meeting Preparation (US/LATAM)

Task	AE reviews all project emails before customer meetings
Timing	24 hours before any customer call
Who	Sales AE
Action	Review weekly updates, align with CS team on priorities/outcomes, identify unblock opportunities
Goal	Demonstrate continuity, support CS team, help remove barriers
Output	Prepared talking points, clear understanding of project status

Step 3: Active Project Tracker

Tool	Centralized project management tool (Google Sheet, Excel, Slack CSP.)
Who Maintains	CSM
Access	CSM, CSE, AE, CS Head, Customer, Partner
Contents	Phases, detailed tasks, ownership, status, ETAs
Visualization	Gantt chart with projected vs actual timeline
Review Frequency	Weekly by CSM and AE
Output	Transparent view of progress and any timeline risks

Step 4: Meeting Minutes and Task Log

Task	CSM to share MoM and task log after every call
Timing	Within 24 hours of each call
Who Sends	CSM
Recipients	All call participants + AE (For US/LATAM) + CS Head
Content	Decisions made, action items (who/what/when), open questions, next meeting date

Format	Email or shared document
AE Role	Review for blockers they can help remove

Step 5: Phase Completion Updates

Task	CSM to send phase completion email after each major milestone
Timing	Within 24 hours of phase completion
Who Sends	CSM
Recipients	Customer, Partner, Zluri Exec (CS Head, AE)
Content	What was achieved, time taken, any backlogs/carryforwards, lessons learned, next phase timeline
Tone	Celebration of wins, transparency on delays
AE Involvement	Support CS team, help clear any carryforward items

Step 6: Go-Live and Knowledge Transfer

Task	CSM and CSE to conduct Go-live call/QBR and share go-live email and KT materials
Timing	On or before go-live date
Who Sends	CSM and CSE
Participants	Customer, Partner, Zluri Exec (AE)
Content	Go-live call/QBR, Go-live announcement, training materials, technical documentation, support contacts, next steps for adoption
Delivery	Email + shared folder with all KT resources
AE Role	Included in communication to reinforce Zluri commitment

Phase 3: Post Go-live (Adoption/Steady State)

Timeline: Go-live through full adoption (typically 3-6 months post-launch)

This phase emphasizes adoption, customer success, and identifying expansion/cross-sell opportunities. AE remains active in the account.

Step 1: Monthly Executive Adoption Reports

Task	CSM to share monthly adoption and business impact reports
Timing	Once per month (e.g., first Friday)
Who Sends	CSM

Recipients	Customer Exec, Partner Exec, Zluri Exec (CS Head, AE)
Content	Adoption metrics, key highlights, key challenges, platform enhancements deployed, next steps
Format	Email or executive dashboard
AE Focus	Share with leadership; identify growth opportunities

Step 2: AE Executive Engagement

Task	AE to prepare before customer executive meetings
Timing	24 hours before any exec call
Who	Sales AE
Action	Review adoption reports, align with CS team on priorities, identify cross-sell/expansion opportunities
During Meeting	Discuss adoption progress, celebrate wins, identify pain points, explore expansion scope
Post-Meeting	Share notes with CS team; document expansion opportunities for future cycles
Goal	Strengthen customer relationship, grow account value

Key Roles and Responsibilities

Account Executive (AE)

- Initiate deal closure notification to CSops
- Share all recordings and transcripts (Clari, Granola, Zoom, etc.) with CS team
- Attend pre-kickoff alignment call with CSM/CSE
- Lead pre-kickoff customer call with CS team
- Review all project emails and meeting notes weekly
- Attend critical milestone calls and phase completion celebrations
- Unblock external dependencies and escalate blockers
- Maintain customer relationship and ownership throughout implementation
- Identify and pursue expansion/cross-sell opportunities with CS team

Customer Success Manager (CSM)

- Assigned by CSops within 48 hours of deal closure
- Generate AI-based Handover Document and pre-filled Customer Environment Intake
- Attend pre-kickoff alignment call with AE and CSE
- Attend pre-kickoff customer call and facilitate Customer Environment Intake completion
- Prepare implementation plan, architecture diagrams, and SOW
- Lead formal kickoff call
- Send weekly executive updates with progress and blockers

- Maintain active project tracker (Gantt, phases, tasks, ownership)
- Send meeting minutes and task logs after each call
- Send phase completion emails celebrating milestones
- Coordinate go-live and knowledge transfer
- Share monthly adoption reports and health metrics

Customer Success Engineer (CSE)

- Assigned by CSops within 48 hours of deal closure
- Share technical documentation from POC
- Support AI-based handover document generation
- Attend pre-kickoff alignment call
- Attend pre-kickoff and kickoff calls
- Support implementation planning and architecture design
- Lead technical implementation
- Coordinate knowledge transfer and go-live technical details

CSops

- Receive deal closure notification from AE
- Assign CSM and CSE within 48 hours
- Schedule kickoff meetings
- Explore automation opportunities for steps 1-2

Document Templates and Tools

Customer Environment Intake Form

A comprehensive Excel template capturing: company details, application inventory, identity infrastructure, lifecycle management processes, access request workflows, and user access review processes. Pre-filled by CS team with data from sales recordings and documentation.

Handover Document

AI-generated summary of all sales calls containing: customer goals and objectives, current technical state, key decision makers, identified risks and blockers, alignment with Zluri solution, and POC findings.

Project Tracker

Centralized view of all implementation tasks, phases, ownership, timelines, and progress. Includes Gantt chart comparing projected vs actual timeline.

SOW (Statement of Work)

Formal agreement outlining scope, timeline, roles/responsibilities, acceptance criteria, and terms. Signed at kickoff.

Success Metrics

For Handover Phase

- Customer Environment Intake form 100% complete before kickoff
- All sales recordings and documentation shared on time
- Pre-kickoff alignment call attended by all stakeholders
- Implementation plan and SOW signed at kickoff

For Implementation Phase

- Weekly executive updates sent on schedule
- Project tracker updated weekly
- Blockers identified and escalated within 24 hours
- Implementation timeline achieved within $\pm 5\%$ of SOW
- No scope change requests due to missed discovery items

For Post-Launch Phase

- Monthly adoption reports shared consistently
- Customer achieving target adoption rate within 90 days
- Expansion opportunities identified and pursued
- Customer satisfaction score $\geq 8/10$

Common Issues and Mitigation

Issue	Root Cause	Mitigation
Missing Sales Recordings	Sales team doesn't share links on time	Automated reminder to AE within 24 hours of deal closure; CSops follows up if not received
Incomplete Customer Environment Intake	Pre-kickoff call doesn't address all sections	CSM sends pre-filled form in advance; AE leads call with structured agenda; follow-up calls as needed
Scope Creep During Implementation	Uncovered requirements not identified in discovery	Detailed Customer Environment Intake captures 95% of scope; CSM flags any new items immediately
AE Becomes Unresponsive	AE prioritizes new deals over existing implementations	CSM escalates to Sales leadership; weekly updates to AE; include in critical milestones
Customer Delays in Providing Access	IT team unavailable or prioritizes other work	AE helps escalate internally; CSM provides clear timeline; weekly blockers report identifies needs
Timeline Slippage	Underestimated complexity or resource constraints	Project tracker shows risks early; CSM escalates within first week of delay; AE helps unblock

Appendix: Timeline Reference

Event	Timing	Owner
Deal Closure Email	Within 24 hours of signature	AE
Exec Introduction Email	Within 24 hours of signature	AE
CSM/CSE Assignment	Within 48 hours	CSops
Recordings & Docs Share	3 business days before pre-kickoff	AE/Pre-Sales
Handover Doc & Intake Pre-fill	2 business days before pre-kickoff	CSM
Alignment Call	1 business day before pre-kickoff	AE/CSM/CSE
Pre-Kickoff Call	2 business days before kickoff	AE
Implementation Plan Prepared	1 business day before kickoff	CSM
Kickoff Call	Minimum 2 business days after pre-kickoff	CSM